
State of California Department of Transportation Page 1
11/20/03 Statement of Ongoing Contracts as of 12/02/03

07District

07-LA-1-10.4/11

07-LA-1-35.0/63

07-LA-1-40.8/0

07-LA-1-42.5/0

07-LA-5-15.8/16.8

07-LA-5-22.0/51.4

Fed Aid

HB1

HB1

HA23

HA42

HB311

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM WILMINGTON BOULEVARD TO 0.2 KM
EAST OF BROAD AVENUE

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY NEAR MALIBU ON
THE NORTHEAST CORNER OF PACIFIC COAST
HIGHWAY AND TOPANGA CANYON BOULEVARD

IN LOS ANGELES COUNTY IN MALIBU AT
PIEDRA GORDA CANYON

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN L.A.COUNTY, DIR'S EMRGNCY
F.A.CONTRACT REMOVAL & REPLACE OF PCC
& AC PAVEMENT TO MOUNTAIN STREET
UNDERCROSSING

Description 

INSTALL SMART PED TRAFFIC SIGNALS

INSTALL AND UPGRADE GUARD RAILS

SLOPE REPAIR

DRAINAGE SYSTEM CORRECTIONS

SOUNDWALLS

REMOVAL & REPLACE OF PCC & AC
PAVEMENT

Type Of Work
STEINY AND COMPANY INC

MODERN ALLOYS, INC.

PKB CONSTRUCTION, INC.

S.P. PAZARGAD ENGINEERING

PKB CONSTRUCTION INC (CHARLIE
NAKAMOTO)

GRIFFITH COMPANY

Contractor

BALDWIN PARK CA 917060993

STANTON, CA  90680

ARCADIA, CA  91066-1717

ENCINO, CA 91316

ARCADIA, CA 91066

SANTA FE SPRINGS, CA  90670

(626)338-9923

 

 

 

 

 

NGUYEN, LUKE

ROBILLOS, RAMON

TRUJILLO, GILBERT EXT.
225

TRUJILLO, GILBERT

TRAN KELVIN

PATEL, JAGDISH

Resident
Engineer

(562)926-2537

(310)649-1821

(310)649-1821

(310)649-1821

(562)401-3333

(818)364-2760

 $324,500

 $4,059,812

 $3,531,733

 $1,352,362

 $4,134,203

 $1,600,000

Bid + CCOs

 $244,703

 $2,368,602

 $3,503,241

 $545,551

 $3,693,465

 $1,008,430

Comp To  date

 $244,703

 $437,576

 $25,777

 $85,356

 $295,279

 $0

This Month
08/05/03

09/27/02

02/28/02

09/30/02

02/26/03

05/15/03

Awarded

08/21/03

10/09/02

03/25/02

10/09/02

03/06/03

05/15/03

Approved

12/08/03

12/08/03

12/31/03

11/19/04

12/08/03

10/30/03

Est Comp

83

83

100

51

94

100

%Time

75

57

95

40

89

63

% Work 

 

SUSPENDED

SUSPENDED

 

 

OVER RUN

Message

07-4J6604

07-206034

07-181804

07-1X1404

07-053514

07-4J7704

Contract 

ACST-S001-(501)

STPH-X037-(097)

ACST-35H4-(004)

ACST-P001-(494)

ACIM-005 -(901)

  

PHG-S001-(501)

PHG-X037-(097)

P-35H4-(004)

P-P001-(494)

ACNH-P060-(122)

  

  

  

  

  

  

  

SWPPP

 

 

 

SWPPP

 

P O BOX 8100

11172 WESTERN AVENUE

P.O. BOX 661717

5921 WISH AVENUE

P.O. BOX 661717

12200 BLOOMFIELD AVENUE

14620 CARMENITA ROAD

9100 S SEPULVEDA BLVD
#200

9100 SOUTH SEPULVEDA,
SUITE 200

11229 S. WOODRUFF
AVE.

13171 TELFAIR AVE.
#101

NORWALK, CA 90650

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

SYLMAR, CA 91342

SWPPP
Accepted

Location



State of California Department of Transportation Page 2
11/20/03 Statement of Ongoing Contracts as of 12/02/03

07District

07-LA-5-37.4/42.7

07-LA-5-52.7/53.7

07-LA-5-/85.7

07-LA-10-2.2/3.3

07-LA-10-4.2/14.8

07-LA-10-5.6/7.2

Fed Aid

HM1

HA21
HE13

201315

HA25

HA28

HA25

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

AMBER (CARE) ALERT CONTRACT, SERVICE
CHANGEABLE MESSAGE SIGN (CMS)
EMERGENCY CONTRACT

IN LOS ANGELES COUNTY IN SANTA MONICA
FROM OCEAN AVENUE OVERCROSSING TO
CLOVERFIELD BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND SANTA MONICA AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM SEPULVEDA BOULEVARD
UNDERCROSSING TO NATIONAL  BOULEVARD
UNDERCROSSING

Description 

COLD PLAN AND OVERLAY RAMPS

RECONSTRUCT INTERCHANGE AND BRIDGES

AMBER ALERT SERVICE CMS

PLANTING AND IRRIGATION

CONSTRUCT PAVEMENT ACCESS

PLANTING AND IRRIGATION

Type Of Work
CALMEX ENGINEERING INC

M C M CONSTRUCTION INC

REPUBLIC ELECTRIC

BELAIRE WEST LANDSCAPING, INC.

PETERSON CHASE ENGINEERING
CONSTRUCTION, INC 1792 KAISER
AVENUE IRVINE, CA 92614-5706

BELAIRE WEST LANDSCAPE INC

Contractor

RIVERSIDE CA 92516

NORTH HIGHLANDS CA 95660

NOVATO CA 94945

BUENA PARK, CA  90620-1759

BUENA PARK CA 90622

(909)686-8613

(916)334-1221

 

 

(949)252-0441

(714)523-9200

CHAVEZ, EFRAIM

JAGDISH PATEL

MANNAA, HASSAN

SAYKALI, ZARIF

SAYKALI ZARIF

SAYKALI, ZARIF

Resident
Engineer

(818)364-2760

(818)364-2760

(818)637-2509

(310)649-1821

(310)649-1821

(310)649-1821

 $613,946

 $31,466,830

 $486,728

 $817,798

 $4,364,877

 $1,205,767

Bid + CCOs

 $615,143

 $18,956,876

 $0

 $778,858

 $2,091,549

 $1,141,097

Comp To  date

 $30,223

 $1,654,478

 $0

 $2,320

 $675,859

 $2,900

This Month
06/05/03

01/15/02

03/21/03

03/16/01

01/21/03

04/11/01

Awarded

06/12/03

01/22/02

04/04/03

04/03/01

02/04/03

04/24/01

Approved

01/07/04

04/14/05

07/10/03

09/13/05

01/08/04

11/15/04

Est Comp

63

55

0

40

65

68

%Time

97

60

0

93

48

95

% Work 

 

 

 

 

 

 

Message

07-1Y0204

07-1760U4

07-4H8304

07-180504

07-147904

07-180604

Contract 

  

ACNH-005 -(026)

  

ACNH-X037-(075)

ACIM-010 -(765)

ACIM-010 -(757)

  

I-005 -(026)

  

  

  

  

  

ACNH-005 -(026)

  

  

  

  

SWPPP

SWPPP

 

 

SWPPP

 

P O BOX 2425

P O BOX 620

7120 REDWOOD BLVD.

7371 WALNUT AVENUE

P O BOX 6270

13171 TELFAIR AVE

13171 TELFAIR AVE
SUITE 101

1011 GRAND CENTRAL
AVE

9100 S. SEPULVEDA
BL., SUITE 200

9100 S. SEPULVEDA
BLVD, SUITE 200

9100 S. SEPULVEDA
BL., SUITE 200

SYLMAR, CA 91342

SYLMAR CA 91342

GLENDALE CA 91201

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

SWPPP
Accepted

Location
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11/20/03 Statement of Ongoing Contracts as of 12/02/03

07District

07-LA-10-7.2/9.1

07-LA-10-9.1/11

07-LA-10-9.6/10.1

07-LA-10-11.0/13

07-LA-10-13.0/14

07-LA-10-28.0/31.2

Fed Aid

HA25

HA25

HB311

HA25

HA25

HB5
HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM NATIONAL BOULEVARD UNDERCROSSING
TO BALLONA CREEK

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM BALLONA CREEK BRIDGE TO WEST
BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM EAST OF FAIRFAX AND
WASHINGTON  UNDERCROSSING TO REDONDO
BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM WEST BOULEVARD OVERCROSSING TO
NORMANDIE AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM NORMANDIE AVENUE UNDERCROSSING
TO HOOVER STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN EL MONTE AND
BALDWIN PARK FROM BALDWIN AVENUE
UNDERCROSSING TO ROUTE 605/10
SEPARATION

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

SOUNDWALLS

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

WIDEN EXISTING FREEWAY AND BRIDGES

Type Of Work
BELAIRE WEST LANDSCAPE INC

BELAIRE WEST LANDSCAPE INC

ODONNELL CONSTRUCTION INC

MARINA LANDSCAPE INC

REYCO SMITH AND REYNOLDS
EROSION CONTROL, INC.

E L YEAGER CONSTRUCTION
COMPANY INC

Contractor

BUENA PARK CA 90622

BUENA PARK CA 90622

SAN DIMAS CA 91773

ANAHEIM CA 92805

CORONA, CA  92880

RIVERSIDE CA 925020087

(714)523-9200

(714)523-9200

 

(714)939-6600

 

(909)684-5360

SAYKALI, ZARIF

SAYKALI, ZARIF

ROBILLOS RAMON

SAYKALI, ZARIF

WANG, SIMON YEH-FU

TAWFIK, GAMAL

Resident
Engineer

(310)649-1821

(310)649-2983

(310)649-1821

(310)649-2983

(213)620-2039

(562)401-3333

 $1,480,623

 $1,440,642

 $2,263,407

 $1,294,252

 $678,403

 $43,126,834

Bid + CCOs

 $1,419,817

 $1,351,831

 $1,161,143

 $1,278,967

 $577,484

 $29,956,179

Comp To  date

 $4,675

 $8,982

 $69,536

 $5,655

 $1,000

 $1,442,740

This Month
04/19/01

01/02/01

02/13/03

06/30/00

05/23/02

01/09/02

Awarded

05/02/01

01/12/01

02/27/03

07/25/00

06/21/02

01/23/02

Approved

03/24/05

01/10/05

07/16/04

04/16/04

03/13/06

04/06/05

Est Comp

61

66

51

85

0

63

%Time

95

93

50

98

0

69

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

07-180704

07-180804

07-023144

07-180904

07-180204

07-1069U4

Contract 

ACIM-010 -(758)

ACIM-010 -(750)

ACIM-010 -(767)

ACIM-010 -(751)

  

ACNH-010 -(762)

  

  

  

  

  

I-010 -(762)

  

  

  

  

  

  

 

 

SWPPP

 

 

SWPPP

P O BOX 6270

P O BOX 6270

559 W. COVINA BLVD.

1100 E KATELLA AVE

206 NORTH SMITH AVENUE

P O BOX 87

9100 SEPULVEDA BL.,
SUITE 200

9100 S. SEPULVEDA
BL., SUITE 200

9100 S. SEPULVEDA
BLVD SUITE 200

1615 SOUTH WALL
STREET

11229 S. WOODRUFF

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES CA 90045

LOS ANGELES, CA 90015

DOWNEY, CA 90241

SWPPP
Accepted

Location
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11/20/03 Statement of Ongoing Contracts as of 12/02/03

07District

07-LA-10-30.8/31.3

07-LA-10-38.5/38.9

07-LA-10-42.4/48.3

07-LA-14-28.8/30.9

07-LA-14-44.0/54.5

07-LA-27-6.9/0

Fed Aid

HB32

HB311

HB5
HB311
HA22

HA22

HB5

HA42

Pgm Code
IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN WEST COVINA
FROM GRAND AVENUE UNDERCROSSING TO
0.2 KM WEST OF  HOLT AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN POMONA  AND
CLAREMONT FROM ROUTE 10/27/210
SEPARATION TO SAN BERNARDINO  COUNTY
LINE

IN LOS ANGELES COUNTY IN SANTA
CLARITA FROM 1.3 KM SOUTH OF GOLDEN
VALLEY ROAD OVERCROSSING TO VIA
PRINCESSA UNDERCROSSING

IN LOS ANGELES COUNTY NEAR PALMDALE
FROM 1.1 KM SOUTH OF ESCONDIDO CANYON
ROAD TO VINCENT RAMP UNDER- CROSSING

IN LOS ANGELES COUNTY AT GLENVIEW AT
0.2 KM NORTH OF HAPPY TRAIL

Description 

HIGHWAY PLANTING

SOUNDWALLS

WIDEN FREEWAY AND STRUCTURES

RESURFACE EXISTING HIGHWAY

WIDEN FREEWAY

ROADWAY PROTECTIVE BETTERMENTS

Type Of Work
DIVERSIFIED LANDSCAPE CO

D W POWELL CONSTRUCTION INC

BALFOUR BEATTY ORTIZ
ENTERPRIS1255 E HIGHLAND SUITE
212 SAN BERNARDINO, CA 92404

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

CONDON JOHNSON AND ASSOCIATES
INC

Contractor

WINCHESTER  CA 92596

FONTANA CA 923341406

SUN VALLEY, CA 91353-1489

WATSONVILLE, CA 95077-5085

OAKLAND CA 94606

(909)926-7444

(909)356-8880

 

 

 

(310)886-0011

KAROUT, REDA

CAO, RUDY

GALVAN PATRICIA

HORMOZI, IRAJ

KWAN, KIN W.

TRUJILLO, GILBERT

Resident
Engineer

(626)338-3430

(909)305-1250

(909)594-4270

(818)364-2760

(818)364-2760

(310)649-1821

 $2,279,188

 $1,504,907

 $83,165,034

 $2,613,535

 $25,913,509

 $267,405

Bid + CCOs

 $1,607,630

 $385,336

 $81,412,160

 $2,351,326

 $26,231,991

 $28,269

Comp To  date

 $275,527

 $87,264

 $1,171,297

 $0

 $0

 $0

This Month
10/02/02

07/01/03

01/18/01

09/06/01

07/07/00

01/27/03

Awarded

10/16/02

07/10/03

01/31/01

09/19/01

07/24/00

02/11/03

Approved

11/24/06

03/19/04

12/31/03

10/25/03

06/30/04

12/30/03

Est Comp

24

37

100

100

77

56

%Time

70

26

95

100

97

11

% Work 

 

 

 

COMPLETED

 

SUSPENDED

Message

07-008704

07-066324

07-1224U4

07-224204

07-117104

07-454604

Contract 

ACIM-X037-(102)

ACIM-010 -(770)

ACIM-010 -(753)

ACNH-P014-(057)

ACNH-P014-(052)

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP

33801 WASHINGTON STREET

P O BOX 1406

P.O. BOX 1489

P.O. BOX 50085

P O BOX 12368

12901 RAMONA BLVD.,
UNIT H

910 W. GLADSTONE
STREET

721 BREA CANYON ROAD
SUITE 6

13171 TELFAIR AVE,
SUITE 101

9100 S. SEPULVEDA
BLVD. #200

IRWINDALE, CA 91706

SAN DIMAS CA 91773

WALNUT, CA 91789

SYLMAR, CA 91342-8506

LOS ANGELES, CA 90045

SWPPP
Accepted

10/27/03

Location
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11/20/03 Statement of Ongoing Contracts as of 12/02/03

07District

07-LA-47-3.5/3.6

07-LA-47-3.5/3.6

07-LA-47-3.6/0

07-LA-57-/7.7

07-LA-60-1.0/2.4

07-LA-60-3.1/5

Fed Aid

HA21

HA21

HB4N

HB311

HB311

Pgm Code
COMMODORE SCHUYLER-HEIM BRIDGE IN LOS
ANGELES COUNTY, DIR'S EMERGENCY F.A.
CONTR

IN LA COUNTY ON COMMODORE SCHUYLER-
HEIM BRIDGE (53-2618) LA-47  DIR'S
EMEGENCY F.A.CONTRACT

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND LONG BEACH AT SCHUYLER HEIM
BRIDGE

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES FROM EUCLID AVENUE
OVERCROSSING TO ROWAN AVENUE
OVERCROSSING

IN LOS ANGELES COUNTY NEAR LOS
ANGELES FROM 0.1 KM EAST OF  INDIANA
STREET OVERCROSSING TO 0.1 KM EAST OF
SUNOLE DRIVE UNDERCROSSI

Description 

RPAIR & RPLACE DMAGED SCTIONS FENDER
SYSTE

REPAIR STEEL TRAVELWAY DECK SYSTEM

INSTALL PROTOTYPE DECK PANELS

INSTALL COMMUNICATION SYSTEM

SOUNDWALL

SOUNDWALLS

Type Of Work
JOHN S. MEEK COMPANY, INC.

PETERSON-CHASE CONSTRUCTION,
INC.

JOHN S MEEK COMPANY INC

GOLDEN STATE UTILITY CO

D.W. POWELL CONSTRUCTION, INC.

D.W. POWELL CONSTRUCTION INC.

Contractor

SAN PEDRO, CA  90731-1265

IRVINE, CA 92614

SAN PEDRO  CA 90731

TURLOCK CA 953812968

FONTANA, CA 92334-1406

FONTANA, CA 92334-1406

 

 

(310)830-6323

(209)634-4981

 

 

JAHROMI, REZA

JAHROMI, REZA EXT.263

JAHROMI, REZA

YUE, WARREN

KIM, ANTHONY

AZIMA, HASSAN

Resident
Engineer

(562)401-3333

(562)401-3333

(562)401-3333

(626)338-3430

(213)620-2039

(323)981-1795

 $100,000

 $1,550,000

 $263,945

 $7,438,486

 $5,192,124

 $2,532,955

Bid + CCOs

 $0

 $687,563

 $263,945

 $52,407

 $4,426,948

 $2,443,911

Comp To  date

 $0

 $0

 $132,398

 $35,044

 $317,624

 $0

This Month
10/28/03

01/22/02

06/05/03

06/11/03

10/09/02

09/24/02

Awarded

10/28/03

01/22/02

06/12/03

06/24/03

10/25/02

10/09/02

Approved

12/31/03

12/30/03

12/30/03

11/18/05

07/12/04

10/30/03

Est Comp

0

100

94

4

79

98

%Time

0

44

100

1

85

96

% Work 

 

OVER RUN

 

 

 

 

Message

07-4J8104

07-4H7604

07-168924

07-120974

07-496104

07-002104

Contract 

  

  

  

ACIM-X037-(090)

ACNH-P060-(120)

ACNH-P060-(119)

  

  

  

ACNH-X037-(090)

  

  

  

  

  

  

  

  

 

 

SWPPP

SWPPP

SWPPP

 

1931 NORTH GAFFEY STREET

1792 KAISER AVE.

1931 N GAFFEY ST SUITE C

P O BOX 2968

P.O. BOX 1406

P.O. BOX 1406

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

12901 RAMONA BLVD.
UNIT H

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE
C-107

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

IRWINDALE, CA 91706

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

SWPPP
Accepted

Location
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11/20/03 Statement of Ongoing Contracts as of 12/02/03

07District

07-LA-60-3.9/5.6

07-LA-60-7.6/11.3

07-LA-60-15.1/16.9

07-LA-60-22.4/25

07-LA-60-25.6/26.5

07-LA-60-/15.1

Fed Aid

HB311

HB32

HB311

HB5

HB311

HA28

Pgm Code
IN LOS ANGELES COUNTY IN MONTEREY
PARK AND MONTEBELLO FROM MEDNIK
AVENUE OVERCROSSING TO 0.3 KM WEST OF
GARFIELD AVENUE UNDERCROS

IN LOS ANGELES COUNTY IN MONTEREY
PARK, MONTEBELLO, ROSEMEAD AND SO EL
MONTE AT VARIOUS LOCATIONS FROM 0.4
KM WEST OF PARAMOUNT BO

IN LOS ANGELES COUNTY NEAR INDUSTRY
FROM HACIENDA BOULEVARD TO 1.3 KM
EAST OF STIMSON AVENUE  UNDERCROSSING

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN DIAMOND BAR
FROM 0.9 KM EAST OF DIAMOND BAR
BOULEVARD UNDERCROSSING TO 0.3 KM
WEST OF GOLDEN SPRING DRIVE

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

Description 

SOUNDWALLS

HIGHWAY PLANTING AND IRRIGATION

SOUNDWALL

CONCRETE BOX GIRDER BRIDGE

INSTALL SOUNDWALL

MAINTENANCE VEHICLE PULLOUTS

Type Of Work
BANSHEE CONSTRUCTION CO., INC.

DIVERSIFIED LANDSCAPE

D.W. POWELL CONSTRUCTION, INC.

CC MYERS, INC.

R J BULLARD CONSTRUCTION INC

PETERSON- CHASE GENERAL
ENGINEERING AND CONSTRUCTION

Contractor

COLTON, CA  92324

WINCHESTER, CA  92596

FONTANA, CA 92334-1406

ANAHEIM, CA

BONSALL  CA 920031577

IRVINE, CA  92614

 

 

 

 

(760)731-7521

 

AZIMA, HASSAN

JAHROMI, REZA

IZADPANAH, MOE

VALDOVINOS, VICTOR

IZADPANAH, MOE

AZIMA, HASSAN

Resident
Engineer

(323)981-1795

(562)401-3333

(909)305-1250

(909)594-9311

(909)305-1250

(323)981-1795

 $11,194,482

 $1,417,964

 $5,021,162

 $51,091,404

 $1,028,158

 $2,991,394

Bid + CCOs

 $7,031,322

 $1,348,707

 $4,773,517

 $8,259,911

 $815,133

 $2,697,267

Comp To  date

 $640,183

 $7,096

 $369,439

 $1,971,933

 $0

 $7,366

This Month
11/12/02

06/16/00

10/03/02

04/08/03

08/29/02

08/05/02

Awarded

11/27/02

06/30/00

10/17/02

04/23/03

09/10/02

08/20/02

Approved

08/27/04

09/10/04

11/17/04

07/25/06

10/27/03

12/15/03

Est Comp

68

88

100

17

100

100

%Time

63

95

95

16

80

88

% Work 

 

 

 

 

 

OVER RUN

Message

07-002534

07-003024

07-002354

07-1257U4

07-105164

07-147804

Contract 

ACNH-P060-(121)

ACNH-P060-(112)

ACNH-P060-(118)

ACST-X037-(114)

ACNH-P060-(117)

  

  

  

  

P-X037-(114)

  

  

  

  

  

  

  

  

SWPPP

 

 

SWPPP

 

 

1600 E. STEEL ROAD

33801 WASHINGTON STREET

P.O. BOX 1406

1822 S. LEWIS STREET

P O BOX 1577

1792 KAISER AVENUE

2550 CORPORATE PLCE
#C-107

11229 S. WOODRUFF
AVENUE

910 W. GLADSTONE ST.

721 BREA CANYON ROAD,
SUITE 6

910 W. GLADSTONE ST.

2550 CORPORATE PLACE,
STE. C-107

MONTEREY PARK, CA 91754

DOWNEY, CA 90241

SAN DIMAS, CA 91773

WALNUT, CA 91789

SAN DIMAS, CA 91773

MONTEREY PARK, CA 91754

SWPPP
Accepted

Location
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11/20/03 Statement of Ongoing Contracts as of 12/02/03

07District

07-LA-72-/6.8

07-LA-91-14.0/20.7

07-LA-91-14.6/16.1

07-LA-91-16.6/17.3

07-LA-101-.8/8.1

07-LA-101-1.7/0

Fed Aid

HA22

HA22

HB311

HB32

HA27

HM1

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
WHITTIER FROM LOS ANGELES AND ORANGE
COUNTY LINE TO SAN GABRIEL RIVER
BRIDGE

IN LOS ANGELES COUNTY IN BELLFLOWER
CERRITOS AND ARTESIA FROM DOWNEY
AVENUE UNDERCROSSING TO LOS ANGELES
AND ORANGE COUNTY LINE

IN LOS ANGELES COUNTY IN NORWALK AND
BELLFLOWER AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM ALAMEDA STREET OVER- CROSSING TO
0.2 KM SOUTH OF VINE STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 110 AND 101 SEPARATION

Description 

RESURFACE ASPHALT CONCRETE

REPAIR SLABS AND PAVEMENT

SOUNDWALLS

HIGHWAY PLANTING AND IRRIGATION

UPGRADE MEDIAN BARRIER

REPLACE SLABS

Type Of Work
R J NOBLE COMPANY

CHUMO CONSTRUCTION INC.

CHUMO CONSTRUCTION INC

BELAIRE WEST LANDSCAPE INC.

PETERSON-CHASE GENERAL
ENGINEERING CONSTRUCTION

PERTERSON-CHASE GENERAL
ENGINEERING AND CONSTRUCTION

Contractor

ORANGE CA 92856

BALDWIN PARK, CA 91706-1747

BALDWIN PARK, CA 91706-1747

BUENA PARK, CA 90620-1759

IRVINE, CA 92614

(714)637-1550

 

 

 

 

 

SAAD, HUSSEIN

JAHROMI, REZA

JAHROMI, REZA

ALOFE, WALE

WANG, SIMON YEH-FU

AZIMA, HASSAN

Resident
Engineer

(562)401-3333

(562)401-3333

(562)401-3333

(562)401-3333

(213)620-2039

(323)981-1795

 $3,750,873

 $17,773,889

 $9,162,734

 $2,320,602

 $10,979,504

 $210,378

Bid + CCOs

 $3,267,799

 $8,541,658

 $4,210,435

 $2,037,458

 $10,400,886

 $94,229

Comp To  date

 $0

 $393,677

 $366,855

 $5,252

 $385,114

 $0

This Month
07/11/02

08/26/02

10/16/02

09/19/02

05/04/01

05/19/03

Awarded

07/30/02

09/12/02

10/30/02

09/27/02

05/21/01

06/03/03

Approved

11/17/03

11/21/04

02/13/05

01/11/04

12/29/03

01/22/04

Est Comp

100

50

76

0

94

31

%Time

100

47

46

0

94

45

% Work 

COMPLETED

 

 

PLANT EST
SATIS

 

 

Message

07-142204

07-181604

07-002494

07-002964

07-135604

07-1Y3904

Contract 

ACST-S072-(001)

ACNH-P091-(112)

ACNH-P091-(113)

ACNH-P091-(111)

ACNH-P101-(958)

  

P-S072-(001)

  

  

ACIM-605 -(895)

  

  

  

  

  

  

  

  

 

 

 

 

 

SWPPP

P O BOX 620

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

7371 WALNUT AVENUE

1792 KAISER AVE

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

11229 S WOODRUFF AVE

11229 SOUTH WOODRUFF
AVENUE

2550 CORPORATE PLACE,
SUITE C-107

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

MONTEREY PARK, CA 91754

SWPPP
Accepted

11/18/03

Location
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11/20/03 Statement of Ongoing Contracts as of 12/02/03

07District

07-LA-101-3.1/3.2

07-LA-101-7.5/7.7

07-LA-101-7.6/7.7

07-LA-101-11.5/12

07-LA-101-13.2/14.9

07-LA-101-13.7/15.7

Fed Aid

HA23

HB311

HB311

HB311

HB311

HB311

Pgm Code
IN LOS ANGELES COUNTY, IN LOS ANGELES
CITY, JUST NORTH OF ROSEMONT AVE OC,
NBD LANES

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO ODIN STREET
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ODIN STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM VINELAND AVENUE TO  0.3 KM NORTH
OF TUJUNGA AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

Description 

SLIDE REMOVAL & REPAIR SLOPE

CONSTRUCT SOUNDWALLS

SOUNDWALL

SOUNDWALLS

SOUNDWALLS

CONSTRUCT SOUNDWALL

Type Of Work
BURNS-PACIFIC CONSTRUCTIONS,
INC.

PETERSON CHASE GENERAL
ENGINEERING AND CONSTRUCTION

PPC CONSTRUCTION, INC.

BRUTOCO ENGINEERING AND CONST.

D W POWELL CONSTRUCTION INC

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION

Contractor

THOUSAND OAKS, CA  91360

IRVINE, CA  92614

GLENDALE, CA 91203

FONTANA, CA 92334

FONTANA CA 923341406

IRVINE, CA  92614-5706

 

 

 

 

(909)356-8880

 

SYLVAN SCOTT

AZIMA, HASSAN

AZIMA, HASSAN

AZIMA, HASSAN

CHOU, MICHEAL

MCKENZIE, DARRELL

Resident
Engineer

(323)981-1786

(323)981-1795

(323)981-1795

(323)981-1795

(626)338-3430

(818)637-2506

 $500,000

 $1,419,473

 $238,360

 $4,622,794

 $11,184,554

 $3,075,984

Bid + CCOs

 $337,483

 $1,413,656

 $120,290

 $44,720

 $59,512

 $3,060,820

Comp To  date

 $0

 $0

 $31,560

 $44,720

 $59,512

 $2,710

This Month
12/30/99

10/03/01

07/08/03

10/03/03

10/27/03

08/29/02

Awarded

02/29/00

10/17/01

07/21/03

10/17/03

11/04/03

09/10/02

Approved

04/19/00

10/15/03

04/30/04

12/01/04

08/08/05

12/15/03

Est Comp

100

100

83

0

1

100

%Time

100

100

51

1

1

98

% Work 

OVER RUN

PLANT EST
SATIS

 

 

 

OVER RUN

Message

07-4G7504

07-111574

07-231904

07-101964

07-002594

07-060094

Contract 

  

ACNH-P101-(991)

ACNH-Q101-(040)

ACNH-Q101-(042)

ACNH-Q101-(045)

ACNH-Q101-(016)

  

  

  

  

  

  

  

  

  

  

  

  

 

 

SWPPP

SWPPP

SWPPP

 

505 E. THOUSAND OAKS BLVD.

1792 KAISER AVENUE

336 N. CENTRAL AVE. STE 10A

P.O. BOX 429

P O BOX 1406

1792 KAISER AVENUE

2550 CORPORATE PLACE,
C 107

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
STE C-107

2550 CORPORATE PLACE
STE. C-107

12901 E RAMONA BLVD.,
SUITE H

1011 GRAND CENTRAL
AVE.

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

GLENDALE, CA 91021

SWPPP
Accepted

10/27/03

10/27/03

Location
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11/20/03 Statement of Ongoing Contracts as of 12/02/03

07District

07-LA-101-14.9/15.9

07-LA-101-15.4/15.9

07-LA-101-17.1/25.4

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-101-21.2/23.3

Fed Aid

HB311

HB311

HB4N

HA25

HA25

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM LOS ANGELES RIVER BRIDGE TO VAN
NUYS BOULEVARD  UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ENCINO AVENUE PEDESTRIAN
OVERCROSSING TO WINNETKA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM WEST OF RESEDA BOULEVARD
UNDERCROSSING TO WINNETKA AVENUE
UNDERCROSSING

Description 

SOUNDWALLS

SOUNDWALLS

INSTALL CLOSED CIRCUIT TELEVISION

PLANTING AND IRRIGATION RESTORATION

PLANTING AND IRRIGATION

SOUNDWALLS

Type Of Work
PKB CONSTRUCTION INC

D.W. POWELL CONSTRUCTION, INC.

MOORE ELECTRICAL CONTRACTING

BELAIRE-WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE

BANSHEE CONSTRUCTION COMPANY
INC

Contractor

ARCADIA CA 91066

FONTANA, CA 92334-1406

CORONA, CA 92880

BUENA PARK, CA 90622

BUENA PARK, CA 90622

COLTON CA 92324

(626)301-9897

 

 

 

 

(909)824-0393

BOBBA, PRASAD

PATEL, PRAVIN

MANNAA, HASSAN

NJOYA, DAVID

NJOYA, DAVID

PRASAD, BOBBA

Resident
Engineer

 

(213)620-2039

(818)637-2509

(818)788-3303

(818)788-3303

(818)788-3303

 $5,257,373

 $3,211,903

 $5,321,521

 $1,104,779

 $1,750,434

 $6,482,589

Bid + CCOs

 $0

 $799,687

 $1,458,829

 $503,445

 $1,556,521

 $5,438,425

Comp To  date

 $0

 $484,351

 $591,790

 $155,868

 $11,616

 $533,453

This Month
09/24/03

12/31/02

06/12/03

05/17/03

04/08/02

10/15/02

Awarded

10/09/03

01/14/03

06/24/03

05/17/03

04/18/02

10/24/02

Approved

12/12/05

06/01/04

02/14/05

03/12/07

05/22/06

12/31/03

Est Comp

0

83

23

12

0

100

%Time

0

25

27

45

0

83

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

07-002304

07-053344

07-120754

07-0616A4

07-061664

07-020744

Contract 

ACNH-Q101-(041)

ACNH-Q101-(015)

ACNH-P101-(985)

ACNH-P101-(995)

ACNH-P101-(999)

ACNH-Q101-(021)

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

 

SWPPP

P O BOX 661717

P.O. BOX 1406

463 N. SMITH AVE.

P.O. BOX 6270

P.O. BOX 6270

1600 E STEEL RD

1011 GRAND CENTRAL
AVE.

1615 SOUTH WALL
STREET

1011 GRAND CENTRAL
AVE.

5160 HASKELL AVENUE

5160 HASKELL AVE

GLENDALE CA 91201

LOS ANGELES, CA 90015

GLENDALE, CA 91201

ENCINO, CA 91436

ENCINO, CA 91436

SWPPP
Accepted

Location
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11/20/03 Statement of Ongoing Contracts as of 12/02/03

07District

07-LA-101-/S1.3

07-LA-105-13.0/0

07-LA-110-9.9/17.5

07-LA-110-18.0/22

07-LA-110-21.4/0

07-LA-126-5.7/6.4

Fed Aid

HB1

HA22

HB4N

HA22

HA21

HE11

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 7TH STREET OVERCROSSING TO ROUTE
101 AND 10 SEPARATION

IN LOS ANGELES COUNTY IN LYNWOOD AT
0.1 KM EAST OF ATLANTIC BOULEVARD
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT ROUTE 10 AND 110 SEPARATION

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

Description 

UPGRADE MEDIAN BARRIER

REPAIR CONCRETE PAVEMENT SETTLEMENT

INSTALL COMMUNICATIONS SYSTEM

REPLACE CRASH CUSHIONS

BRIDGE RAIL REPLACEMENT

WIDEN HIGHWAY

Type Of Work
PETERSON CHASE ENGINEERING
CONSTRUCTION

TRUESDELL CORPORATION OF
CALIFORNIA INC.

J. FLETCHER CREAMER & SON INC

D W POWELL CONSTRUCTION INC

J MC LOUGHLIN ENGINEERING CO
INC

SECURITY PAVING COMPANY INC

Contractor

IRVINE, CA  92614-5706

PHOENIX ARIZONA 85040-1834

SYLMAR, CA 913420

FONTANA CA 923341406

RANCHO CUCAMONGA CA 91730

SUN VALLEY CA 913531489

 

 

 

(909)356-8880

(909)944-1037

(818)767-8418

CHOU, MICHAEL

DAVIDSON, WENDEL

WANG, PAUL

KIM, ANTHONY

WANG, SIMON YEH-FU

HORMOZI, IRAJ

Resident
Engineer

(626)338-3430

(562)401-3333

(562)926-2537

(213)620-2039

(213)620-2039

(661)257-0273

 $3,861,639

 $489,300

 $3,678,999

 $289,425

 $688,453

 $17,392,950

Bid + CCOs

 $2,848,550

 $392,216

 $734,641

 $287,554

 $0

 $6,264,714

Comp To  date

 $269,047

 $240,754

 $421,830

 $29,765

 $0

 $619,593

This Month
12/05/02

06/12/03

06/10/03

06/24/03

06/18/03

02/03/03

Awarded

12/20/02

06/27/03

06/19/03

07/01/03

06/30/03

02/16/03

Approved

12/31/03

12/04/03

12/01/04

12/05/03

04/02/04

12/24/04

Est Comp

100

99

27

100

0

40

%Time

73

79

20

98

0

36

% Work 

 

 

 

OVER RUN

 

 

Message

07-134804

07-0P4004

07-168114

07-4G6204

07-4H8604

07-187204

Contract 

ACST-Q101-(014)

  

ACIM-110 -(771)

ACIM-110 -(773)

  

ACNH-P126-(047)

PHG-Q101-(014)

  

  

G-110 -(773)

  

ACNH-005 -(038)

  

  

  

ACST-S110-(008)

  

I-005 -(038)

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1792 KAISER AVENUE

3529 EAST WOOD STREET

12874 SAN FERNANDO ROAD

P O BOX 1406

10722 ARROW ROUTE STE 716

P O BOX 1489

12901 RAMONA BLVD.,
UNIT H

11229 SOUTH WOODRUFF
AVENUE

14620 CARMENITA ROAD

1615 SOUTH WALL ST.

1615 SOUTH WALL ST.

25061 W. STANFORD
AVE, SUITE 70

IRWINDALE, CA 91706

DOWNEY, CA 90241-5521

NORWALK, CA 90650

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

VALENCIA, CA 91355

SWPPP
Accepted

Location
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07District

07-LA-134-5.6/0

07-LA-134-6.1/6.8

07-LA-134-/2.1

07-LA-164-9.1/9.1

07-LA-210-.8/1.5

07-LA-210-25.2/46.4

Fed Aid

HE11

HB311

HB311

HB4N

HB311

HM1

Pgm Code
IN LOS ANGELES COUNTY IN GLENDALE
FROM SAN FERNANDO ROAD  UNDERCROSSING
TO CONCORD STREET  UNDERCROSSING

IN LOS ANGELES COUNTY IN GLENDALE
FROM 0.2 KM WEST OF CONCORD AVENUE
UNDERCROSSING TO 0.1 KM EAST OF
COLUMBUS AVENUE PEDESTRIAN O

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAMARILLO STREET TO CLYBOURN
AVENUE: WB

IN LOS ANGELES COUNTY NEAR TEMPLE
CITY AT RDUARTE ROAD

IN LOS ANGELES COUNTY IN SAN DIMAS
FROM 0.1 KM EAST OF AMELIA AVENUE
UNDERCROSSING TO 0.4 KM WEST OF  SAN
DIMAS AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

Description 

MODIFY AND REALIGN RAMPS

CONSTRUCT SOUNDWALL

SOUNDWALLS

MODIFY SIGNAL AND LIGHTING

CONSTRUCT SOUNDWALL

COLD PLANE

Type Of Work
O'DONNELL CONSTRUCTION INC

J. MCLOUGHLIN  ENGINEERING
CO., INC.

ORTIZ ENTERPRISES INCORPORATED

PETE AND SONS CONSTRUCTION INC

O'DONNELL CONSTRUCTION

SULLY MILLER CONTRACTING
COMPANY

Contractor

SAN DIMAS, CA 91773-2911

RANCHO CUCAMONGA, CA  91730

IRVINE, CA  92614

RIVERSIDE CA 925137339

SAN DIMAS, CA 91773-2911

ANAHEIM CA 92801

 

 

 

(909)352-2495

 

(714)578-9600

SUBEH, MAHER

SUBEH, MAHER

CORPUZ, NORIE

FARDOUN, MIKE

AGUILAR, ANGEL

CAO, RUDY

Resident
Engineer

(818)637-2506

(818)637-2506

(818)637-2506

(626)338-3430

(909)305-1250

(909)305-1250

 $2,892,301

 $2,813,262

 $6,300,792

 $138,714

 $845,611

 $1,462,180

Bid + CCOs

 $613,758

 $2,069,240

 $4,427,103

 $18,650

 $842,275

 $1,118,587

Comp To  date

 $80,008

 $287,487

 $759,681

 $18,650

 $5,283

 $757,740

This Month
05/20/03

09/20/02

10/17/02

05/22/03

10/02/02

06/17/03

Awarded

06/03/03

10/01/02

10/29/02

06/19/03

10/16/02

06/27/03

Approved

06/30/05

04/30/04

04/01/04

01/21/04

01/30/04

03/19/04

Est Comp

28

100

65

11

0

44

%Time

21

73

69

13

0

77

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

07-178704

07-2178U4

07-061744

07-4J6204

07-220404

07-1Y2204

Contract 

ACNH-P134-(030)

ACNH-P134-(029)

ACNH-X037-(111)

  

ACNH-S210-(003)

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

 

SWPPP

SWPPP

 

SWPPP

559 W. COVINA BOULEVARD

10722 ARROW RTE, STE 716

6 CUSHING, SUITE 200

P O BOX 7339

559 W. COVINA BLVD.

1100 E ORANGETHORPE AV STE 20

1011 GRAND CENTRAL
AVENUE

1011 GRAND CENTRAL
AVE

1011 GRAND CENTRAL
AVENUE

12901 RAMONA BLVD.
SUITE H

910 W. GLADSTONE ST.

910 W. GLADSTONE
STREET

GLENDALE, CA 91201

GLENDALE, CA 91021

GLENDALE, CA 91201

IRWINDALE CA 91706

SAN DIMAS, CA 91773

SAN DIMAS, CA 91773

SWPPP
Accepted

Location
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07District

07-LA-210-34.9/39.5

07-LA-210-47.2/48.2

07-LA-405-.3/20.2

07-LA-405-8.0/0

07-LA-405-15.3/17.5

07-LA-405-16.0/18.2

Fed Aid

HB311

HB1

HM4

HA22

HB311

HB311

Pgm Code
IN LOS ANGELES COUNTY IN AZUSA FROM
ZACHARY PADILLA AVENUE OVERCROSSING
TO 0.3 KM EAST OF ROUTE 210 AND 39
SEPARATION

IN LOS ANGELES COUNTY IN SAN DIMAS
FROM 0.3 KM NORTH OF VIA VERDE
OVERCROSSING TO ROUTE 10, 57 AND 210
SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH
FROM SANTA FE AVENUE UNDERCROSSING TO
0.2 KM NORTH OF 223RD STREET
OVERHEAD

IN LOS ANGELES COUNTY IN TORRANCE AND
LAWNDALE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN TORRANCE AND
LAWNDALE FROM YUKON AVENUE TO
INGLEWOOD AVENUE

Description 

SOUNDWALLS

INSTALL OVERHEAD SIGNS

THERMOPLASTIC STRIPING AND MARKERS

RECONSTRUCT PAVEMENT AT GORE AREA

SOUNDWALLS

SOUNDWALLS

Type Of Work
CHUMO CONSTRUCTION INC

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

CHRISP COMPANY

J MC LOUGHLIN ENGINEERING CO
INC

ORTIZ ENTERPRISES, INC.

D.W. POWELL CONSTRUCTION, INC.

Contractor

BALDWIN PARK CA 917061747

IRVINE CA 926145706

FREMONT CA 94538

RANCHO CUCAMONGA  CA 91730

IRVINE, CA  92618

FONTANA, CA  92334-1406

(626)960-9502

(949)252-0441

(510)656-2840

(909)944-1037

 

 

BASHOURA, YANINA

RAMETTA, ANN MARIE

AZIZ, FUAD

TRAN, KELVIN

MOHAMMED, KALID

SOHEILI, ANDY

Resident
Engineer

(626)338-3430

(909)305-1250

(562)860-3085

(562)401-3333

(562)860-3085

(310)609-0264

 $5,136,436

 $496,297

 $516,792

 $534,818

 $3,506,226

 $6,064,594

Bid + CCOs

 $3,282,333

 $378,826

 $497,379

 $117,529

 $2,908,545

 $6,246,787

Comp To  date

 $342,112

 $374,201

 $268,278

 $0

 $249,581

 $0

This Month
11/06/02

06/05/03

06/03/03

03/07/03

10/04/02

10/09/01

Awarded

11/20/02

06/17/03

06/12/03

03/19/03

10/17/02

10/24/01

Approved

03/07/05

12/10/03

12/15/03

08/31/04

12/19/03

11/14/03

Est Comp

16

63

100

33

100

0

%Time

64

76

93

22

80

0

% Work 

 

 

OVER RUN

SUSPENDED

OVER RUN

PLANT EST
SATIS

Message

07-0533U4

07-4H5304

07-202704

07-4G4104

07-053354

07-490614

Contract 

ACIM-210 -(766)

ACIM-210 -(772)

  

  

ACIM-405 -(898)

ACIM-405 -(897)

  

G-210 -(772)

  

  

  

ACIM-405 -(897)

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

14425 JOANBRIDGE STREET

1792 KAISER AVENUE

P O BOX 1368

10722 ARROW ROUTE SUITE 716

6 CUSHING, SUITE 200

P.O. BOX 1406

12901 RAMONA BLVD.,
UNIT H

910 W. GLADSTONE
STREET

17912 CRUSADER SUITE
101

11229 S. WOODRUFF
AVE.

17912 CRUSADER, SUITE
101

18730 S. WILMINGTON
AVE #103

IRWINDALE, CA 91706

SAN DIMAS, CA 91773

CERRITOS, CA 90703

DOWNEY, CA 90241

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

SWPPP
Accepted

11/19/03

Location
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07District

07-LA-405-18.6/25.2

07-LA-405-21.3/26.4

07-LA-405-39.0/39.4

07-LA-405-41.3/0

07-LA-605-/7.5

07-LA-710-6.8/9.7

Fed Aid

HB1

HB5

HE13

HB311

HB1

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 101 AND 405 SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES
AT WEST VAN NUYS  OVERHEAD

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 TO ROUTE 405 AND 710
SEPARATION

Description 

INSTALL METAL BEAM GUARD RAIL

HOV LANE

WIDEN FREEWAY

WIDEN EXISTING BRIDGE

METAL BEAM GUARD RAILS

RESURFACE EXISTING FREEWAY

Type Of Work
BEADOR CONSTRUCTION COMPANY
INC.

BALFOUR BEATTY CONSTRUCTION
INC

D.W. POWELL CONSTRUCTION INC.

BERYL LOCKHART ENTERPRISES

MODERN ALLOYS INC

EXCEL PAVING COMPANY

Contractor

CORONA CALIFORNIA 92883

SAN BERNARDINO CA 92404

FONTANA, CA 92334

SUN VALLEY , CA  91352

STANTON CA 90680

LONG BEACH, CA  90806

 

(909)886-6823

 

 

(714)893-0551

 

DAVIDSON, WENDEL

ALI, MASHHUR

NJOYA, DAVID

NJOYA, DAVID

DEEB, SAMI M.

AKBARIAN, MASSOD

Resident
Engineer

(562)401-3333

 

(818)788-3303

(818)788-3303

(562)860-3085

(562)860-3085

 $331,300

 $27,476,369

 $5,983,661

 $1,182,668

 $917,785

 $19,824,481

Bid + CCOs

 $95,292

 $6,811,561

 $5,656,664

 $1,124,039

 $6,810

 $18,565,402

Comp To  date

 $20,261

 $538,686

 $17,572

 $39,999

 $0

 $393,248

This Month
06/12/03

01/17/03

06/10/02

11/05/02

08/12/03

02/01/01

Awarded

06/27/03

01/30/03

06/18/02

11/18/02

08/27/03

02/13/01

Approved

12/20/03

09/08/06

03/09/04

12/05/03

03/15/04

12/16/03

Est Comp

100

28

0

100

21

100

%Time

29

25

0

95

1

91

% Work 

 

 

PLANT EST
SATIS

OVER RUN

SUSPENDED

OVER RUN

Message

07-4G5004

07-1198U4

07-191304

07-0535C4

07-206054

07-1384U4

Contract 

ACIM-405 -(042)

ACNH-405 -(032)

ACNH-405 -(026)

IM-405 -(031)

ACST-X037-(118)

ACNH-P710-(003)

G-405 -(042)

I-405 -(032)

I-405 -(026)

  

PHG-X037-(118)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

26320 LESTER CIRCLE

1255 EAST HIGHLAND AVE STE 21

P.O. BOX 1406

11360 GOSS STREET

11172 WESTERN AVENUE

2230 LEMON AVENUE

11229 SOUTH WOODRUFF
AVENUE

17912 CRUSADER AVE.
SUITE 101

17912 CRUSADER AVE.
SUITE 101

DOWNEY, CA 90241-5521

CERRITOS, CA 90703

CERRITOS, CA 90703

SWPPP
Accepted

Location
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07District

07-LA-710-9.7/11

07-LA-710-13.6/13.9

07-LA-710-23.4/0

07-LA-5708-/0

07-LA-5743-/0

07-LA-5953-/0

Fed Aid

HA22

HB311

HB1

HA12

HA12

HA12

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
AND CARSON FROM COMPTON CREEK BRIDGE
TO 0.2 KM NORTH OF DEL AMO BOULEVARD
UNDERCROSSING

IN LOS ANGELES COUNTY IN COMPTON FROM
ATLANTIC AVENUE UNDERCROSSING TO
ALONDRA BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT OLYMPIC BOULEVARD  UNDERCROSSING

IN LOS ANGELES COUNTY AT CHILAO
MAINTENANCE STATION

IN LOS ANGELES COUNTY IN MONROVIA AT
THE FOOTHILL MAINTENANCE STATION AT
850 EAST HUNTINGTON DRIVE

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

Description 

BRIDGE AND FREEWAY WIDENING

SOUNDWALLS

INSTALL TRAFFIC SIGNAL SYSTEM

REBUILD MAINTENANCE STATION

UPGRADE MAINTENANCE FACILITY

UPGRADE VEHICLE WASH SYSTEM

Type Of Work
ORTIZ ENTERPRISES, INC.

D W POWELL CONSTRUCTION INC

PETE AND SONS CONSTRUCTION INC

GERSTENBERGER CONST CORP DAN
GERSTENBERGER

ACE ENGINEERING INC.

DENBOER ENGINEERING AND
CONSTRUCTION, CO.

Contractor

IRVINE,CA  92618

FONTANA CA 923341406

RIVERSIDE CA 925137339

MAKAO HI 96768

PALM SPRINGS, CA  92264

 

(909)356-8880

(909)352-2495

 

(909)392-4600

 

JAHROMI, REZA

SOHEILI, ANDY

WANG, PAUL

SUBEH MAHER S

HAUCK, RICHARD

AZIZ, FUAD

Resident
Engineer

(562)401-3333

(310)609-0264

(562)296-2537

(818)637-2506

(909)305-1250

(562)860-3085

 $5,432,361

 $983,183

 $142,620

 $2,717,671

 $4,233,038

 $1,233,200

Bid + CCOs

 $5,676,438

 $713,024

 $0

 $2,669,146

 $3,938,378

 $1,143,637

Comp To  date

 $1,632

 $63,722

 $0

 $0

 $504,857

 $36,317

This Month
11/09/01

03/17/03

05/30/03

12/08/00

08/08/01

09/17/02

Awarded

11/28/01

04/04/03

06/13/03

12/27/00

08/17/01

09/27/02

Approved

01/20/04

01/30/04

12/30/03

02/01/04

12/25/03

01/31/04

Est Comp

89

0

0

100

100

100

%Time

98

0

0

97

93

93

% Work 

 

PLANT EST
SATIS

 

OVER RUN

 

OVER RUN

Message

07-201304

07-023134

07-4J3404

07-119534

07-115654

07-215204

Contract 

ACNH-P710-(004)

ACNH-P710-(005)

ACST-P710-(009)

  

  

  

  

  

PHG-P710-(009)

  

  

  

  

  

  

  

  

  

 

SWPPP

SWPPP

 

 

 

6 CUSHING SUITE 200

P O BOX 1406

P O BOX 7339

1135 MAKAO AVE PMB # 165

4575 E. CAMINO PAROLA

18730 S. WILMINGTON
AVE. 103

14620 CARMENITA ROAD

1011 GRAND CENTRAL
AVENUE

17912 CRUSADER
AVENUE, SUITE 101

RANCHO DOMINGUEZ, CA
90220

NORWALK, CA 90650

GLENDALE CA 91201

CERRITOS, CA 90703

SWPPP
Accepted

Location
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07District

07-VEN-1-15.0/0

07-VEN-23-1.4/0

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-24.5/25.8

07-VEN-118-18.4/32.6

Fed Aid

HE12

HB4N

HE11

HE13

HA42

Pgm Code
IN VENTURA COUNTY IN OXNARD FROM 0.7
KM SOUTH OF ETTING ROAD TO CHANNEL
ISLANDS BOULEVARD

IN VENTURA COUNTY IN THOUSAND OAKS AT
POTRERO ROAD

IN VENTURA COUNTY IN CAMARILLO AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

IN VENTURA COUNTY IN VENTURA FROM 0.1
KM WEST OF VICTORIA AVENUE
UNDERCROSSING TO 0.1 KM EAST OF
TELEPHONE ROAD UNDERCROSSING

IN VENTURA COUNTY MAXIMIZE & PROTECT
EXISTDRNAGE, DIR'S EMERGENCY F.A.
CONTRACT

Description 

MODIFY INTERCHANGE

INSTALL TRAFFIC SIGNAL

RECONSTRUCT INTERCHANGE

WIDEN ROADWAY AND BRIDGES

SLOPE PROTECTION

MAXIMIZE & PROTECT EXIST. DRANAGE
CAPACITY

Type Of Work
SECURITY PAVING

T D S ENGINEERING

SECURITY PAVING COMPANY INC.

M C M SECURITY PAVING J V

CALEX ENGINEERING COMPANY

D B GENERAL ENGINEERING AND
SITE DEVELOPMENT

Contractor

SUN VALLEY, CA  91353

WESTLAKE VILLAGE CA
913613200

SUN VALLEY, CA 91353-1488

NORTH HIGHLANDS CA 95660

NEWHALL CA 91321

THOUSAND OAKS, CA  91362

 

(805)371-4639

 

(916)334-1221

(661)254-1866

 

TOUTOUNCHIAN MOHAMMAD

MANNAA, HASSAN

MALACALZA, GEORGE

BUHA, DRAGAN

DORRI, MIKE

SYLVAN, SCOTT

Resident
Engineer

(805)375-9247

(818)637-2509

(805)375-9247

(805)375-9247

(805)480-4928

(805)375-9247

 $29,484,162

 $141,585

 $18,008,890

 $74,086,118

 $376,953

 $1,000,000

Bid + CCOs

 $29,177,931

 $140,716

 $8,119,937

 $23,057,039

 $25,892

 $0

Comp To  date

 $148,415

 $0

 $899,515

 $1,291,565

 $20,374

 $0

This Month
01/05/01

06/24/03

07/03/02

04/26/02

06/17/03

11/12/03

Awarded

01/17/01

06/30/03

07/19/02

05/02/02

07/01/03

11/12/03

Approved

01/13/04

11/06/03

12/30/04

05/05/06

12/29/03

02/20/04

Est Comp

0

100

52

36

42

0

%Time

0

100

45

31

7

0

% Work 

PLANT EST
SATIS

COMPLETED

 

 

 

 

Message

07-117044

07-3N1504

07-104954

07-0607U4

07-4J3504

07-4J8704

Contract 

AC-P001-(451)

  

ACNH-P101-(996)

ACNH-Q101-(005)

  

  

STP-P001-(451)

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

 

P.O. BOX 1489

2899 AGOURA ROAD SUITE 171

P.O. BOX 1489

P O BOX 620

23651 N PINE STREET

2158 SCENICPARK STREET

1011 GRAND CENTRAL
AVE.

1525 RANCHO CONEJO
BLVD. STE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD. SUITE 102

GLENDALE, CA 91201

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SWPPP
Accepted

11/12/03

Location
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07District

 $21,768,879 $404,588,365 $656,254,717

07-VEN-126-17.2/20.6

07-VEN-126-21.9/34.6

07-VEN-150-15.0/23.9

07-VEN-150-15.0/0

07-VEN-232-.1/4

07-VEN-5952-/0

Fed Aid

HM1

HA21

HA22

HB1

HM1

HA12

Pgm Code
IN VENTURA COUNTY IN AND NEAR
FILLMORE FROM 0.6 KM WEST OF PYLE
ROAD TO C STREET

VENTURA COUNTY FROM POLE CREEK BRIDGE
EASTTO LA COUNTY LINE DIR'S EMERGENCY
F.A. CON

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

IN VENTURA COUNTY NEAR OJAI AT LOMA
DRIVE

IN VENTURA COUNTY IN AND NEAR OXNARD
FROM ROUTE 1 TO ROUTE 118

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

Description 

COLD PLANE ASPHALT CONCRETE

MAX & PROTECT EXISTING DRAINAGE
CAPACITY

RESURFACE ASPHALT CONCRETE

INSTALL SIGNAL

SEAL COAT

CONSTRUCT WASH RACKS

Type Of Work
GRANITE CONSTRUCTION COMPANY

BURNS-PACIFIC CONSTRUCTION,INC

FNF CONSTRUCTION, INC.

TAFT ELECTRIC COMPANY

ROY ALLAN SLURRY SEAL,INC
11922 BLOOMFIELD AVE SANTE FE
SPRINGS, CA 90670

T L D CONSTRUCTION INC

Contractor

WATSONVILLE CA 950775085

THOUSAND OAKS, CA  91360

VENTURA CA 93006

GLENDALE CA 91205

(831)724-1011

 

(480)784-2910

(805)642-0121

(562)864-3363

(818)244-1078

IRA, ALFRED

LAURENT, GARY

IRA, ALFRED

TOUTOUNCHIAN, MOHAMMAD

TOUTOUCHIAN, MOHAMMAD

OKOYE, LAWRENCE

Resident
Engineer

(805)375-9247

(661)726-0148

(805)375-9247

(805)375-9247

(805)375-9247

 

 $824,282

 $1,500,000

 $2,786,644

 $192,813

 $504,970

 $1,605,062

Bid + CCOs

 $824,411

 $0

 $2,723,801

 $168,317

 $440,051

 $1,605,062

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/27/03

11/12/03

06/26/02

11/13/02

05/15/03

10/10/02

Awarded

06/05/03

11/12/03

07/11/02

11/21/02

05/27/03

10/24/02

Approved

11/13/03

12/20/03

01/14/08

10/02/03

09/25/03

10/29/03

Est Comp

78

0

90

89

100

100

%Time

97

0

99

87

70

100

% Work 

SUSPENDED

 

 

SUSPENDED

COMPLETED

COMPLETED

Message

07-1Y3804

07-4J8404

07-105484

07-2N0904

07-1Y3704

07-215804

Contract 

  

  

ACST-P150-(018)

ACST-P150-(019)

  

  

  

  

  

PHG-P150-(019)

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

 

 

SWPPP

SWPPP

 

P O BOX 50085

505 THOUSAND OAKS BLVD.

P O BOX 3416

220 S KENWOOD STE 200

1525 RANCHO CONEJO
BLVD. #102

45120 13TH ST WEST

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD, SUITE 102

1525 RANCHO CONEJO
BOULEVARD SUITE 102

THOUSAND OAKS, CA 91320

LANCASTER, CA 93534

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SWPPP
Accepted

11/14/03

10/30/03

10/30/03

10/29/03

Location



07-4J6604

07-206034

07-181804

07-1X1404

07-053514

07-4J7704

07-1Y0204

07-1760U4

07-4H8304

07-180504

07-180604

07-180704

07-180804

07-180904

07-180204

07-1069U4

07-008704

07-066324

07-1224U4

07-147904

07-023144

07-224204

Contract

07-LA-1-10.4/11

07-LA-1-35.0/63

07-LA-1-40.8/0

07-LA-1-42.5/0

07-LA-5-15.8/16.8

07-LA-5-22.0/51.4

07-LA-5-37.4/42.7

07-LA-5-52.7/53.7

07-LA-5-/85.7

07-LA-10-2.2/3.3

07-LA-10-5.6/7.2

07-LA-10-7.2/9.1

07-LA-10-9.1/11

07-LA-10-11.0/13

07-LA-10-13.0/14

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

07-LA-10-38.5/38.9

07-LA-10-42.4/48.3

07-LA-10-4.2/14.8

07-LA-10-9.6/10.1

07-LA-14-28.8/30.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



07-117104

07-454604

07-4J8104

07-4H7604

07-168924

07-120974

07-496104

07-002104

07-002354

07-105164

07-002534

07-003024

07-1257U4

07-147804

07-142204

07-181604

07-002494

07-002964

07-135604

07-1Y3904

07-4G7504

07-111574

Contract

07-LA-14-44.0/54.5

07-LA-27-6.9/0

07-LA-47-3.5/3.6

07-LA-47-3.5/3.6

07-LA-47-3.6/0

07-LA-57-/7.7

07-LA-60-1.0/2.4

07-LA-60-3.1/5

07-LA-60-15.1/16.9

07-LA-60-25.6/26.5

07-LA-60-3.9/5.6

07-LA-60-7.6/11.3

07-LA-60-22.4/25

07-LA-60-/15.1

07-LA-72-/6.8

07-LA-91-14.0/20.7

07-LA-91-14.6/16.1

07-LA-91-16.6/17.3

07-LA-101-.8/8.1

07-LA-101-1.7/0

07-LA-101-3.1/3.2

07-LA-101-7.5/7.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-231904

07-101964

07-002594

07-060094

07-002304

07-053344

07-120754

07-0616A4

07-061664

07-020744

07-134804

07-0P4004

07-168114

07-4G6204

07-4H8604

07-187204

07-178704

07-2178U4

07-061744

07-4J6204

07-220404

07-1Y2204

Contract

07-LA-101-7.6/7.7

07-LA-101-11.5/12

07-LA-101-13.2/14.9

07-LA-101-13.7/15.7

07-LA-101-14.9/15.9

07-LA-101-15.4/15.9

07-LA-101-17.1/25.4

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-101-21.2/23.3

07-LA-101-/S1.3

07-LA-105-13.0/0

07-LA-110-9.9/17.5

07-LA-110-18.0/22

07-LA-110-21.4/0

07-LA-126-5.7/6.4

07-LA-134-5.6/0

07-LA-134-6.1/6.8

07-LA-134-/2.1

07-LA-164-9.1/9.1

07-LA-210-.8/1.5

07-LA-210-25.2/46.4

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-0533U4

07-4H5304

07-202704

07-4G4104

07-053354

07-490614

07-4G5004

07-1198U4

07-191304

07-0535C4

07-206054

07-1384U4

07-201304

07-023134

07-4J3404

07-119534

07-115654

07-215204

07-117044

07-3N1504

07-104954

07-0607U4

Contract

07-LA-210-34.9/39.5

07-LA-210-47.2/48.2

07-LA-405-.3/20.2

07-LA-405-8.0/0

07-LA-405-15.3/17.5

07-LA-405-16.0/18.2

07-LA-405-18.6/25.2

07-LA-405-21.3/26.4

07-LA-405-39.0/39.4

07-LA-405-41.3/0

07-LA-605-/7.5

07-LA-710-6.8/9.7

07-LA-710-9.7/11

07-LA-710-13.6/13.9

07-LA-710-23.4/0

07-LA-5708-/0

07-LA-5743-/0

07-LA-5953-/0

07-VEN-1-15.0/0

07-VEN-23-1.4/0

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
Statement of Ongoing Contracts - Index



07-4J3504

07-4J8704

07-1Y3804

07-4J8404

07-105484

07-2N0904

07-1Y3704

07-215804

Contract

07-VEN-101-24.5/25.8

07-VEN-118-18.4/32.6

07-VEN-126-17.2/20.6

07-VEN-126-21.9/34.6

07-VEN-150-15.0/23.9

07-VEN-150-15.0/0

07-VEN-232-.1/4

07-VEN-5952-/0

Cnty Rt Pm

15

15

16

16

16

16

16

16

Page
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District Work Completed This Period

 Statement of Ongoing Contracts -Summary

07District

 $624,086,086  $375,410,435

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $131,239,261

 $396,201,949

 $72,029,235

 $24,615,640

 Bid + CCO

 $110,653,419

 $221,578,265

 $23,937,284

 $19,241,466

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



07

District

 $17,603,186

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $17,603,186
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